Sanitized -**15004** R000100110004-8

21 September 1970

A CTO COTO A BITO TIME	TACE	PET 1773	DEMONDE.
MEMORANDIM	#'UR	THE	RECORD:

	SUBJECT: Meeting on Motorized Shelving Project at Records Center				
25X1A6a	On Friday 18 September I picked up at 8:00 a.m., National Airport to take him to to meet with our Engineers and representatives of the Records Center to review the proposed floor plan for installation of motorized shelving in the Center.				
	The reason for this meeting was to permit the opportunit to review a few changes that I felt could be made in this layout prior to its submission to the vendors.	ty 25X1C4			
25X1C4a 25X1C4a	With tape measure in hand we measured all questionable areas and found that we can increase the capacity as illustrated in draft proposal by approximately 1,500 cubic feet which will result in a 45% increase over the present capacity. This will be confirmed after to Norfolk and discusses these changes with his engineers. 25X1A9a	25X1C4a			
25X1A9a 25X1A6a 25X1C4a 25X1C4a	All in attendence, Messers, Engineers Office), and the undersigned spent the rest of the day discussing and clarifying for all the changes in the draft proposal that was sent to the four (4) companies that will bid on the project. This clarification included all the points that discussed with us earlier last week.	,25X1A9a 25X1C4a			
	This was a very profitable day and we can be assured that there will be no question as to the completeness of the proposal. I would like to state that I feel prepared a very fine list of specifications and with the minor changes as discussed and agreed upon at this meeting and the previous meeting, we should be able to proceed with all concerned knowledge of their particular requirements and performances.	25X1C4a			
25X1C4a	I dropped Mr. at Dulles Airport in time to meet a 6:00 P.M. plane for his return to Norfolk.				
	specs out to all the bidders within the next two weeks and that they (the vendors) would have 30 days to submit them to	25X1C4a			

25X1A9a

0110004-8